
 

Arthur Kill Channel 
Howland Hook Marine Terminal, 
NY & NJ (41 Ft Project) 
Navigation Project 
 

FACT SHEET            
 
DESCRIPTION:   The project provides for deepening the existing 35-foot Arthur Kill Channel to 41 feet 
MLW from its confluence with the Kill Van Kull Channel to the Howland Hook Marine Terminal in Staten 
Island, New York, and to 40 feet MLW from Howland Hook Marine Terminal to the Conoco Phillips (Tosco) 
Oil Terminal and GATX facilities in New Jersey and New York, respectively. Also included are selected 
widenings and realignments of the channel, as well as the removal of the U.S. dike north of Shooters Island. 
Project also provides for mitigation consisting of restoration and enhancement of approximately 23 acres of 
intertidal salt marsh. The benefit-to-cost ratio is 2.5 to 1. The average annual benefits are approximately 
$68,745,000, which are primarily for transportation cost savings. The project sponsor is the Port Authority of 
New York and New Jersey.  
 
AUTHORIZATION:  The project was authorized by the Water Resources Development Act of 1986, Section 
202(b), the Water Resources Development Act of 1992, Section 329, the Water Resources Development Act of 
1996, Section 301(b)(11), and the Water Resources Development Act of 1999, Section 338.   
 
STATUS:  The project is currently in the construction phase. The Final Limited Reevaluation Report (LRR) 
dated Dec 1997, which reevaluated the project benefits, costs, and environmental impacts, was approved by 
HQUSACE in April 1998, and transmitted to HQUSACE in Aug 1998 for submittal to ASA(CW) and OMB. 
Addendum to LRR addressing project mitigation, dated May 01, was approved 2 July 01. The current estimated 
total project cost, at Oct 03 P.L.s and fully funded, is $393,495,000, of which $252,385,000 is Federal cost and 
$141,110,000 is non-Federal cost. Non-Federal costs consist of the following: 25 percent of costs allocated to 
general navigation features during construction ($84,080,000); relocation of utilities ($10,830,000); bulkhead 
repairs ($16,065,000); and dredging of berthing areas ($30,135,000). PCA executed on 25 Jul 02. First 
construction contract awarded to Donjon Marine on 9 May 03; work initiated on 20 Jul 03. Contract option 
awarded on 11 Dec 03 approving beneficial re-use of glacial till at the HARS. Dredging ongoing, behind 
schedule with completion estimated in Dec 04. Second construction contract, combining Contract Areas 2 & 3, 
had bid opening on 15 Apr 04, with Great Lakes Dredge & Dock apparent low bidder. Contractor determined 
non-responsible on 9 Sep 04, with Donjon now apparent low bidder. Contractor responsibility determination 
ongoing. Contract award estimated in Dec 04.   
 
PROJECT COST:   

Estimated Federal Cost $252,385,000
Estimated Non-Federal Cost $141,110,000
 

Total
 

$393,495,000
 
CONTACT: Mr. Michael Millard, Project Manager, mailto: michael.j.millard@usace.army.mil    

tel: 212-264-2054 
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